
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

March 6, 2000

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 10 (February 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during February 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• During February 2000, the Group's supervising contractor, ENTACT, Inc.
("ENTACT"), was temporarily demobilized from the site because of winter weather.
Therefore, no activities related to remediation of residential lots, remote fill areas, or the
main industrial site were performed. Through February 2000, ENTACT has completed
remedial activities at 759 residential lots and 30 remote fill properties.

• During February 2000, ARCADIS Geraghty & Miller ("ARCADIS") personnel and
representatives of the Group continued efforts to secure access to off-site properties
associated with the implementation of the pre-design investigation for groundwater.

• On February 7, 2000, a progress meeting was held to discuss the status of the
remediation of resident lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on February 7, 2000 to
document the results of the meeting.

clh/granitecity-progressreport

260553



Mr. Brad Bradley
March 6, 2000
Page 2

On February 10, 2000, the Group's project coordinator issued a voluntary progress
report to EPA.

On February 10, 2000, representatives of ARCADIS and the Group's Technical
Committee conducted a conference call meeting with EPA's remedial project manager to
discuss the Group's difficulties in securing access to off-site properties for installation of
groundwater monitoring wells. Following the conference call meeting and in response to
EPA's request, ARCADIS initiated efforts to prepare a letter to document the Group's
efforts to secure access.

On February 22, 2000, the Group's project coordinator issued a letter and signed access
agreement to Mr. Mark Bayley, Martin & Bailey, Inc. for installation and sampling of a
groundwater monitoring well (GMMW-123) at the Martin & Bailey, Inc. facility in
Madison, Illinois.

On February 22, 2000, the Group's project coordinator issued a letter and signed access
agreement to Mr. Walter Shifrin, Shifrin & Associates, Inc. for installation and sampling
of a groundwater monitoring well (GMMW-117) at the Bissell Street Warehouse
Company, Venice, Illinois.

On February 22, 2000, the Group's project coordinator spoke with EPA's project
manager regarding the Group's continuing efforts to secure access for installation of
groundwater monitoring wells at the site.

On February 24, 2000, the Group's project coordinator provided a letter to EPA's
remedial project manager to reconfirm the Group's difficulties in efforts to secure access
to off-site properties for monitoring well installation and sampling. In addition, the
February 24, 2000 letter also confirmed that ARCADIS planned to mobilize to the site
on February 28, 2000 to initiate field activities associated with the predesign
investigation for groundwater at those properties for which access has been secured.

On February 28, 2000, ARCADIS and its drilling contractor, Philip Environmental
Services Corporation of Columbia, Illinois, mobilized to the site to initiate field activities
associated with the predesign investigation for groundwater, including redevelopment of
existing monitoring wells and installation of groundwater monitoring wells in areas
where access has been obtained.

On February 29, 2000, ARCADIS personnel made a presentation at the city council
meeting in Venice Township regarding access for well locations and received city council
approval to install monitoring wells designated as GMMW-118 and GMMW-119 within
Venice Township public right-of-way.
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2. Summary of Data and/or Results of Sampling and Tests Received;

• Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period;

• ARCADIS personnel will continue to perform predesign field investigation activities for
groundwater at those properties for which access has been obtained. As noted in the
Group's February 24, 2000 letter, well redevelopment and well installation activities are
expected to continue until about March 10, 2000 or later.

• ARCADIS personnel and representatives of the Group's Technical Committee will
continue efforts to secure access to off-site properties for installation of groundwater
monitoring wells and groundwater sampling activities. ARCADIS personnel will
continue to prepare and finalize a letter for submission to EPA to document the Group's
difficulties in securing access to off-site properties.

• ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan has been delayed pending resolution of access issues associated
with the proposed monitoring well installations and confirmation of final locations for
the new wells.

• As soon as weather conditions allow, ENTACT will remobilize to the site and complete
excavation and site restoration activities at the remaining residential and remote fill lots.
At the present time, ENTACT expects to remobilize and resume remedial activities on
or about March 13, 2000.

5. Problems Encountered. Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. ARCADIS personnel are
currently preparing a letter to document efforts to secure access. The current status of
the Group's efforts to secure access is summarized in Table 1.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

• As noted above, the Group's project coordinator provided a letter to EPA on February
24, 200 to confirm ARCADIS' approximate schedule for monitoring well installation
and well development activities during the February 28, 2000 - March 10, 2000 period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Neit Sii-Week Period:

• Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jenrey A. Leed
Project Coordinator

attachment

cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller

(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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v TABLE 1 v

NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring
Well ID
MW 101

MW 102

MW 103

MW 103-91

MW104

MW 104-92

MW 105D

Well Status
Proposed Existing

•/

S

s

s

</

•/

s

Area
Main industrial

Off-site (east of
main industrial)

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Aetna Freight Lines Inc.
1501 Grand
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metal ico-Granite City,
Inc. on 4/1/99.
Property owner recently
identified. Access
agreement to be
prepared.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
Well ID

MW 105S

MW 106 D

MW106S

MW 107 D

MW 107 S

MW 108 D

Well Status
Proposed Existing

S

^

^

^

S

S
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
Well ID

MW 108 S

MW109

MW 109-92

MW110

MW 111-92

MW 108 X

MW 109 X

Well Status
Proposed

S

^

Existing

^
(not

located
during

site visit)

^
(not

located
during

site visit)
S

(not
located
during

site visit)

^
(not

located
during

site visit)

^
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Off-site
(northeast of
main industrial)

Off-site
(northeast of
main industrial)

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Not known

Not known

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

clh/granitecityaccess Page 3 of 7



Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
Well ID
MW 112

GMMW-113

GMMW-113

GMMW-114

GMMW-115

GMMW-116

GMMW-117

GMMW-118

Well Status
Proposed

v'

^

v'

•

S

^

^

•/

Existing Area
Main industrial

Main industrial
(opposite side of
State Street from
State Street
Warehouse)

Main industrial

Main industrial

Main industrial

Venice
Township

Venice
Township

Tax ID #

22-2-19-24-15-401-006
22-2-19-24-15-401-007

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-25-00-000-009

21-2-19-35-15-401-906.000

Site Address
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, 1L 62040
John G. Obucina
1460 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
Bissell Street Warehouse
Co.
1226 Bissell Avenue
Venice, IL 62090

Gulf Mobile Ohio RR
Kerr Street
Venice, IL 62090

Tax Payer Address

John G. Obucina
1 5th & State Streets
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Illinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 606 11

Access Status
Access agreement
signed 4/1 2/99.

Access agreement
issued on 12/17/99.

Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access agreement
issued on 12/17/99.
Access agreement
signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
Access agreement
issued on 12/17/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
Well ID

GMMW-118

GMMW-119

GMMW-119

GMMW-120

Well Status
Proposed

^

•/

^

s

Existing Area
Venice
Township

Venice
Township

Venice
Township

Eagle Park
Acres

Tax ID #

2 1-2- 19-35-00-000-0 11. TOO
2 1-2-1 9-35-00-000-0 12.TOO

21-1-19-36-08-201-004

Site Address
Right-of-way on south
side of Kerr Street
(approx. 200 feet east of
intersection of Kerr Street
and Main Street)

Madison IL & St. Louis
RyCo.
4th Street
Venice, IL 62090
Right-of-way on the east
side of 4th Street
(approx. 100 feet south of
intersection of 4th Street
and Granville Street)

Eagle Park Acres Imp. Assn
Hill Street
Madison, IL 62060

Tax Payer Address
City of Venice, City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Madison IL & St. Louis Ry
Co.
4th Street
Venice, IL 62090
City of Venice
City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Eagle Park Acres Imp. Assn.
P.O. Box 385
Madison, IL 62060

Access Status
Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
Access agreement
issued on 12/17/99. A
signed access agreement
was received from
Sarah B. Page-Collins
on 1/31/00. Also, a
right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
Well ID

GMMW-121

GMMW-122

GMMW-123

Well Status
Proposed

^

^

^

Existing Area
Eagle Park
Acres

Eagle Park
Acres

Main industrial

Tax ID #
21-2-19-36-16-401-036

21-2-19-36-12-202-008

21-2-19-25-07-201-014

Site Address
Bobby L. & Verlillian Ervin
214 Watson Street
Madison, IL 62060
Northern parkway of
Mary Street, south of
Watson Street

Willie R. Foster
Earle Street
Madison, IL 62060

Northwest side of Earle
Street, south of Allen
Street

Martin and Baily, Inc.
Madison Avenue
Madison, IL 26060

Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet

Tax Payer Address
Bobby L. & Verlillian Ervin
212 Watson Street
Madison, IL 62060

Willie R. Foster
306 Terry Street
Madison, IL 62060

Martin and Bailey, Inc.
P.O. Box 385
Carmi, IL 62821

Access Status
Access agreement
issued on 12/17/99.

A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
Access agreement
issued on 12/17/99. A
signed access agreement
was received on 1/28/00.
A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
Access agreement
issued on 12/17/99.
Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Access agreement hand-
delivered on 1/1 1/00.
City of Madison City
Council has approved
the request for access to
the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater March 6, 2000

Monitoring
WelllD

GMMW-124
GMMW-125

Well Status
Proposed

^

Existing Area
Main industrial

Tax ID #
21-1-19-24-18-301-002

Site Address
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040

Tax Payer Address
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access Status
Access agreement
issued on 12/17/99.
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